
 

 

 

 

Malcolm Pirnie, Inc. 

17‐17 Route 208 North, 2nd Floor 

Fair Lawn, NJ 07410 

T: 201.797.7400   F: 201.797.4399 

www.pirnie.com 

 

September 9, 2010 

 

Ms. Sharon Fang, P.E. 

Remedial Project Manager (3HS21) 

U.S. EPA Region III 

1650 Arch Street 

Philadelphia, Pennsylvania 19103‐2029 

 

Re:   Metal Bank Cottman Avenue NPL Site 

Monthly Report due September  10, 2010 

Reporting Period:  August 1 through August 31, 2010 

 

Dear Ms. Fang: 

 

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman Avenue PRP 

Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA three copies of a written 

monthly progress report.  Copies of the monthly progress reports are attached to this letter.  

 

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me (610.360.4895) if 

you need additional information regarding this submission. 

 

Very truly yours, 

MALCOLM PIRNIE, INC. 

Wyn V. Davies, CIH 

Senior Associate 

 

Cc:  Cottman Avenue PRP Group 

  Steering and Technical Committees 

  Joseph Vitale, P.E. 

  Raymond E. Lees, P.E., CHMM 

  Dan J. Jordanger, Esquire 

 

Enclosures 

3809012 
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Name: Wyn Davies (Malcolm Pirnie, Inc.) Title: Project Manager 

Telephone No.: (610) 360-4895 Telefax No.:  (610) 768-5817 

Reporting Period: August 1 through August 31, 2010 

(a) Describe the actions which have been taken toward achieving compliance with the 
Consent Decree during the previous month: 

Remedial action monitoring continued throughout the month of August.  Activities included the 
following: 

 Performance and completion of the repair to Building 7 epoxy coating of floor 
 Inspected Building 7 for epoxy condition post repairs 
 Performed the reseeding of the landfill cap areas on August 12 & 13, 2010 
 Installed the tiltmeters,  on August 24th , in three locations along the sheet pile 

wall for long term monitoring of verticality of each zone of sheeting  
 Performed the tie rod epoxy repairs and sheet pile wall repair painting during 

weeks of August 16th and 23rd 
 Performed a post significant rain event inspection on August 24, 2010 
 Met with the well driller to assess the verticality of MW-5 on August 24th 
 Performed the herbicide treatment of invasive plants on August 27th 
 Maintained soil erosion & sedimentation control aspects 
 Provided access to the site for the US EPA to monitor the post-construction work 

related to the approved Sevenson RAWP. 
 

(b) Include a summary of all results of sampling and tests and all other data received or 
generated by Settling Third-Party Defendants or their contractors or agents in the 
previous month: 

None 

 

(c) Identify all work plans and other deliverables required by the Consent Decree 
completed and submitted during the previous month: 

 Cottman Ave PRP Group to EPA – EPA provided notice for the commencement of the 
re-seeding of the landfill cap on August 12th (8/4/10) 

 Cottman Ave PRP Group to EPA – The Group submitted the response to comments on 
the conditional approval of the biota QAPP  (8/6/10) 

 Cottman Ave PRP Group to EPA – The Group submitted the revised Long Term 
Monitoring Report and Final biota QAPP  (8/6/10) 

 Cottman Ave PRP Group to EPA – The Group submitted the data validation summary 
report for the PCB data obtained during the TetraTech EC construction phase of the work 
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to complete Appendix K of the Engineer’s Certification Report submitted in May  
(8/12/10) 

 EPA to Cottman Ave PRP Group – EPA submitted a letter regarding the need for a 
potential fish and eel study as part of the LTM and provided a report from the Region III 
Environmental Services  Assistance Team regarding PCB Congener results for fish/eel 
that were collected in August 2009. (8/19/10) 

(d) Describe all actions, including, but not limited to, data collection and implementation of 
work plans, which are scheduled for the next month and provide other information 
relating to the progress of construction, including, but not limited to, critical path 
diagrams, Gantt charts, and Pert charts: 

The current month look-ahead schedule for O&M is attached. 
 
The Utility Group will continue monitoring the post construction activities including: 

 Inspect the new epoxy in Building 7 (floor) 
 Perform sheet pile wall monitoring 
 Perform the mechanical eradication of invasive plant species after herbicide treatment 
 Maintain the soil & erosion aspects  
 Monitor the LNAPL Trench Sumps for free product 
 Prepare for the second round of groundwater monitoring 
 Continue monitoring of site for HSE compliance

) (e) Include information regarding percentage of completion, unresolved delays 
encountered or anticipated that may affect the future schedule for implementation of 
the Work, and a description of efforts made to mitigate those delays or anticipated 
delays: 

 All O&M commitments are on schedule 

(f) Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA: 

 none 
) (g) Describe all activities undertaken in support of the Community Relations Plan during 

the previous month and those to be undertaken in the next month: 
 The Group will coordinate with EPA on any community outreach endeavors on an as 

needed basis through the post construction period. 

 



ID Task Name Duration Start Finish

1 Post Construction Inspections 111 days Wed 2/3/10 Wed 7/7/10

14 Comments on LTM 14 days Mon 5/10/10 Thu 5/27/10

15 EPA/Cottman PRP Final Inspection 1 day Thu 4/29/10 Thu 4/29/10

16 Submittal of Engineer Certification Report 1 day Fri 5/28/10 Fri 5/28/10

17 EPA Comments on Groundwater QAPP 5 days Mon 5/17/10 Fri 5/21/10

18 LTM Biota QAPP 93 days Wed 3/31/10 Fri 8/6/10

19 Commencement of LTM 1132 days Mon 7/26/10 Tue 11/25/14

20 Groundwater Monitoring 1114 days Mon 7/26/10 Thu 10/30/14

39 Sheet Pile Wall Monitoring 1112 days Mon 8/23/10 Tue 11/25/14

91 Complete Action Items from Final Inspection 30 days Fri 4/30/10 Thu 6/10/10

92 PRP and EPA Approval of Invasive Species Control Plan 14 days Wed 7/21/10 Mon 8/9/10

93 Invasive Species Herbicide Treatment - Milnor St. 2 days Mon 8/23/10 Tue 8/24/10

94 Invasive Species (Knot Weed) Treatment along 
Delaware River Bank

3 days Wed 8/25/10 Fri 8/27/10

95 Mechanically Eradicate Invasive Plants that have been 
treated

2 days Wed 9/29/10 Thu 9/30/10

96 Evaluation of Native Grass Germination 1 day Wed 9/29/10 Wed 9/29/10

97 Overseed Drilling of Native grasses (If necessary) 4 days Mon 8/23/10 Thu 8/26/10

8/29 9/5 9/12 9/19 9/26 10/3 10/10 10/17 10/24 10/31 11/7
August September October November
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